
SINGAPORE SPORT SCHOOL RECTIFICATION AND REFURBISHMENT WORKS
Master Schedule_for contractor's reference

Contractor is to submit a proposed master programme at Tender Submission to narrate the phasing and timeline of works

CONSTRUCTION STAGE

Water Seepage and Rectification
Auditorium and LinkBridge to School

Tightening, repairs and rectification,   of the water seepage on 

alum cladding on column and roof, re-application of sealant

Tightening, repairs and rectification of the water seepage on 

alum cladding on sun shade, re-application of sealant

Clearing and repair to the rain water downpour, apply water 

proofing to all connecting joints

Treatment to roof top water proofing, leakage and water 

seepage, re-application of sealant

Repair to lightning Protection strip

Repair to the wall and floor screed

Repair to the riser and staircase door

School and Sport Block 

Tightening, repairs and rectification,   of the water seepage on 

alum cladding on column and roof, re-application of sealant

Tightening, repairs and rectification of the water seepage on 

alum cladding on sun shade, re-application of sealant 25%

Clearing and repair to the rain water downpour, apply water 

proofing to all connecting joints

Treatment to roof top water proofing, leakage and water 

seepage, re-application of sealant

Repair to lightning Protection strip

Repair to the wall and floor screed

Repair to the riser and staircase door

Boarding Blocks

Tightening, repairs and rectification,   of the water seepage on 

alum cladding on column and roof, re-application of sealant

Tightening, repairs and rectification of the water seepage on 

alum cladding on sun shade, re-application of sealant 25%

Clearing and repair to the rain water downpour, apply water 

proofing to all connecting joints

Treatment to roof top water proofing, leakage and water 

seepage, re-application of sealant

Repair to lightning Protection strip

Repair to the wall and floor screed

Repair to the riser and staircase door

Façade Painting 

Boarding Bock Plaster and Painted Façade 

School and Sport Block 

Autitorium and Linkbridge
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50% 75%

Mar-26 Apr-26

2025
Apr-25 May-25 Jun-25 Jul-25 Aug-25 Sep-25

2026

100%25% 50% 75%
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water proofing / repair/ patch up/ sealant/ RWDP/ lightning strip: 

6 month

wall painting, PU paint, water jet cleaning, car park paint: 

5 month


