
Notes: 

a) The schedule below serves to allow the contractor to better plan the construction sequence and duration of works. Works shall generally 

be avoided at the premise of event below, works that generate noise in vicinity or campus shall be stop at the duration of the event. 

Contractor should plan and discuss with SSC for list of works allowable during this period.  

b) School time is 8am to 4.30pm.  ( contractor to avoid school block) 

c) Field Training time is 4.30pm to 7pm.  (contractor to avoid sport field, running track, gym and exercise premise, swimming pool) 

d) Dinner in dining hall and self-study in their Boarding rooms till 10.30pm. ( contractor to intend to continue to evening works to avoid 

dining hall and boarding block) 

e) Music/Studio/Dance studio are sound proof. (contractor to avoid during the exam period) 

f) Oral exam are normally in Auditorium.  Exams are usually held in Function Hall, Music, Studio and/or Dance studio. 

Month Dates Activities  Remarks 

Apr 25 23 & 24 Sec 4 N & O level Oral practice School time in classrooms at upper levels.   

No impact for works to carry out in any place. 

May 25 14 & 15  O level Prelim MT writing (morn) and 

Oral exam (afternoon) 

Usually at upper levels or Function Hall/Music/Studio/Dance rooms 

at L5.  

Avoid these areas.  

 

Jun School Holidays starts from 31 May (Sat).   

19 to 30  MT intensive prep for Sec4/5 O level  

Jun 25 2  O level MT written exam  



Majority of Student check out on 29 & 30 May.  Some foreign 

students are still in-boarding. 

Jul 25 14 to 18  

(3 full days then 2 

PMs) 

N & O level EL & MT Oral Exam  Usually in Auditorium.   

 

30  N level Prelim Usually at upper levels or Function Hall/Music/Studio/Dance rooms 

at L5.  

Avoid these areas.  

 

Sept School Holidays starts from 5 Sept to 14 Sept. 

Aug 25 1 to 6  

25 to 30  O level and DP Prelim 

Sep 25 1 to 3  

15 to 23 N level LC and Written Exam Ph 1 Usually at upper levels or Function Hall/Music/Studio/Dance rooms 

at L5.  

Avoid these areas.  

 

24 to 25  O Level MTLB Oral Exam (PM only) 

Sec 3 EL Oral EYE (2 -4pm) 

Oct 25 1 to 14 O level Sci Practical  Sci Labs 

6 to 14 N Level Written Exam Ph 2 Usually at upper levels or Function Hall/Music/Studio/Dance rooms 

at L5.  

Avoid these areas.  

8 O Level LC exam Comp Labs 



14 to 16  EYE exam and O Level written exam Usually at upper levels or Function Hall/Music/Studio/Dance rooms 

at L5.  

Avoid these areas 

 

Year End school Holidays starts from 15 Nov to 31 Dec. 

Majority of Student check out on 13 & 14 Nov.  Some foreign 

students are still in-boarding. 

22 to 24 EYE exam 

24 to 30 IBDP exam  

Nov 25 1 to 14  IBDP exam 

22 Annual Electrical Shutdown Can work if no electricity is required.  

Dec 25 1 to 31 School Holidays. Some sports training 

only. 

Some foreign students are still in-boarding. 

Jan 26  No available information except that 

CNY is 17 and 18 of Feb (Tue and Wed) 

 

Feb 26  

Mar 26  

Apr 26 

 

 

 

 



1) Boarding block access time frame ( from time-time, Saturday /Sunday to be off-limit etc) Contractor to submit for approval before accessing the 

premise.  

a. In Boarding Blk 4 L2 to L8 are for girls.   

i. lesson starts from 8am to 4.30pm, contractor can apply for access during this time frame 

ii. escorting female security officers engaged by SSC will be required during the period of contract.   

iii. Saturday and Sunday working hours can be arranged subject to approval 

b. Block 1 & 2 are boys blocks 

i. lesson starts from 8am to 4.30pm, contractor can apply for access during this time frame 

ii. Saturday and Sunday working hours can be arranged subject to approva 

 

2) School block access time frame 

a. lesson time is from 8am to 4.30pm  

b. Contractor to avoid school block during the period above. 

 


